| Id | Nombre de tarea | Duración | Comienzo | Fin | % completado | Trabajo real | mar ' | 19 | | 11 mar '19 | J | 18 mar '19 |
|----|-------------------|------------|--------------|----------------|--------------|--------------|-------|-----------|-------|---------------|---------------|------------|
| 1 | Fase 1 | 11,25 días | mié 06/03/1 | 9dom 17/03/1 | 100 | % 90 horas | M : | X J V | S D |) L M X | J V S D | L M X J V |
| 2 | Analisis | 2 días | - | Sjue 07/03/19 | | % 20 horas | | | | | | |
| 3 | Diseño Preliminar | 3,75 días | | mar 12/03/19 | | % 30 horas | | | | | | |
| 4 | Implementacion | 4,88 días | mié 13/03/1 | Slun 18/03/19 | 100 | % 40 horas | | | | | | |
| 5 | Fase 2 | 17,15 días | mié 27/03/1 | sáb 13/04/19 | 100 | % 150 horas | | | | | | |
| 6 | Diseño Web | 6 días | mié 27/03/1 | 9 mar 02/04/19 | 100 | % 48 horas | | | | | | |
| 7 | Base de Datos | 2 días | mié 03/04/1 | Sjue 04/04/19 | 100 | % 16 horas | | | | | | |
| 8 | Diagramas | 8,56 días | vie 05/04/19 | sáb 13/04/19 | 100 | % 68,5 horas | | | | | | |
| 9 | Fase 3 | 20 días | lun 22/04/19 | mar 14/05/19 | 0 | % 0 horas | | | | | | |



